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APPROVAL 
RESOLUTION TAA-07-11, AMENDING RESOLUTIONS TA-00-03 AND TA-01-09 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-11, amending the 
applications for Traffic Congestion Relief Program (TCRP) Projects #104 and #105 described 
below. 

 
ISSUE: 
 
The Department requests approval of the following TCRP project application amendments. 

 
Project #104 – On Route 99, build seven miles of new six-lane freeway south of Merced, Buchanan 
                        Hollow Road to Healey Road in Merced County. 
Project #105 – On Route 99, build two 4.5 miles of new six-lane freeway, Madera County line to  
  Buchanan Hollow Road in Merced County. 
 
Amend applications to update the schedule and funding plan. 
   
BACKGROUND: 
 
TCRP Project #104 on Route 99 will upgrade a four-lane expressway to a six-lane freeway with an 
interchange at Arboleda Road.  The project will close at-grade median crossings and improve 
capacity on Route 99 and is programmed with $5,000,000 of TCRP funds for Plans, Specifications 
and Estimates (PS&E) and Right of Way (R/W) support and capital.  Project Approval and 
Environmental Document (PA&ED) and Construction are programmed in the State Transportation 
Improvement Program for $144,900,000. 
 
TCRP Project #105 will upgrade Route 99 from a four-lane expressway to a six-lane freeway.  This 
project is also funded with $5,000,000 from the TCRP for PS&E and R/W support.  The project 
schedule and funding has changed due to environmental issues that delayed the project.  This delay 
escalated construction costs and delayed project delivery.  
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Concurrent re-allocations of $4,200,000 and $2,650,000 are being requested for TCRP projects #104 
and #105, respectively, under Item 2.6e.(1).  Additionally, concurrent allocations of $587,000 and 
$2,200,000 in new TCRP funding are being requested for TCRP project #104 and #105, 
respectively, under Item 2.6e.(2). 

 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #104 and #105 as follows: 
 
Revises: 
 

 
 

Phase 3
Phase 4 07/08

04/05

County District BREF TCRP

600

02/03
04/05

Merced 10 104 5,000
Phase 1
Phase 2

Completion (FY)

Change
Proposed

0
5,000

Description:

Caltrans
Caltrans
Build 7 miles of new six-lane freeway

Lead Agency:
Implementing:

TCRP Committed
Existing 5,000 5,000 4,400

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

5,000     600   4,400   
STIP - IIP Proposed
Existing 115,430 115,430 24,630 90,800
Change 25,570 (113,430) 139,000 (24,630) 48,200 2,000
Proposed 141,000 2,000    139,000  0 139,000  2,000   
STIP - IIP Committed
Existing 3,570 3,570 970 2,600
Change 27,230 27,230 24,930 2,300
Proposed 30,800 30,800     25,900  4,900    
Total
Existing 124,000 124,000    0  26,200 90,800 2,600 4,400   
Change 52,800 (86,200)    139,000  300 48,200 2,300 2,000   
Proposed 176,800 37,800    139,000 6,400    26,500 139,000 4,900

10/11
12/1310/11

06/07
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And Revises: 

Phase 3
Phase 4 07/08

04/05

County District BREF TCRP

2,200

02/03
04/05

Merced 10 105 5,000
Phase 1
Phase 2

Completion (FY)

Change
Proposed

0
5,000

Description:

Caltrans
Caltrans
Build two 4.5 miles of new six-lane freeway

Lead Agency:
Implementing:

TCRP Committed
Existing 5,000 5,000 2,800

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

5,000     2,200   2,800   
STIP - IIP Proposed
Existing 81,200 81,200 16,000 62,700 2,500
Change 26,800 26,800 (13,500) 40,300
Proposed 108,000 108,000      2,500 103,000  2,500   
STIP - IIP Committed
Existing 4,000 4,000 2,500 1,500
Change 1,700 1,700 1,700
Proposed 5,700 5,700     2,500  3,200    
Total
Existing 90,200 90,200      20,700 62,700 1,500 5,300   
Change 28,500 28,500      (13,500) 40,300 1,700   
Proposed 118,700 118,700     5,300    7,200 103,000 3,200

10/11
13/1410/11

06/07
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TCRP AMENDMENT TAA-07-11 
 

Location Map 
 

Project #104      Project #105   
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

TCRP #104 and #105 
 

Description: Merced 99; widen a four-lane expressway to a six-lane freeway from the Madera 
County line to Healey Road in Merced County 

 

 


